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Former Voice of America Property, Mā‘ili
• Ulu	Ke	Kukui

Development	agreement	executed	with	Hawaiian	
Community	Development	Board,	Inc.

Developer	finalizing	construction	plans	and	securing	
financing.	
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Former Voice of America Property, Mā‘ili
• Ulu	Ke	Kukui
• Ho‘omalu	O	Nā Kamali‘i

• General	Lease	to	Department	of	Human	Services	expires	
in	2028



DEPARTMENT OF HAWAIIAN HOME LANDS ‐ LAND DEVELOPMENT DIVISION

Former Voice of America Property, Mā‘ili
• Ulu	Ke	Kukui
• Ho‘omalu	O	Nā Kamali‘i
• Kamehameha	Schools	Community	Learning	
Center
• General	Lease	issued	in	2012
• Subject	to	land	exchange
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Former Voice of America Property, Mā‘ili
• Ulu	Ke	Kukui
• Ho‘omalu	O	Nā Kamali‘i
• Kamehameha	Schools	Community	Learning	
Center
• USCG	Retained	5‐acre	site

• Clean‐up	completed
• Conveyance	document	executed
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Former Voice of America Property, Mā‘ili
• Ulu	Ke	Kukui
• Ho‘omalu	O	Nā Kamali‘i
• Kamehameha	Schools	Community	Learning	
Center
• USCG	Retained	5‐acre	site
• DHHL	Residential	Community

• Approximately	40	acres
• Legislative	Appropriations	‐ $800,000	(Planning,	Designs)
• Consultant	preparing	conceptual	plans	/	alternatives
• Next	step:	Beneficiary	Consultation	and	Environmental	
Assessment

• Approximately	250‐340	units
• Estimated	construction	cost	$48	million
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NANAKULI DRAINAGE CHANNEL IMPROVEMENTS

Nanakuli Drainage 
Channel 

PHASE 1
Scope: Re-line channel walls – 5,000 linear feet
Cost: $3.2 million
Schedule: Construction complete - Summer 2021

ADDITIONAL PHASES
Scope: Additional repairs to lateral channels
Cost: $2.2 Million required
Schedule: Designs in progress; bid in Fall 2021
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NANAKULI SECURITY FENCE
• Installation of  Security Fence on the 

east side of the channel from 
Farrington Hwy to Lepeka Ave.

• 1,000 linear feet of fence

• Cost:  $270,000

• Schedule:  Completed         

Proposed 
Security 
Fence 
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NANAKULI TRAFFIC CALMING
Legislative Appropriation:   $1,000,000

Procure traffic engineering consultant to determine best 
means of traffic calming, to include speed humps and tables, 
crosswalk signals, striping and signage.

Locations to include, but not limited to: 
1. Nanakuli Ave & Pua Ave
2. Haleakala Ave & Mano Ave
3. Nanakuli Ave & Pililaau Ave.
4. Nanakuli Ave & Ilimapapa Ave.
5. Haleakala Ave. &  Opuhe St.
6. Haleakala Ave. & Mokiawe St.
7. Haleakala Ave. & Pililaau St.
8. Mano Ave fronting Nanaikapono Elementary School
9. Nanakuli Ave. outside Nanakuli High School
10. Nanakuli Ave. & Lepeka Ave.

Designs in progress – review by City
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NANAKULI CEMETERY REPAIRS

Nanakuli 
Cemetery

Proposed Repairs
• Fencing installation: 1,000 linear feet
• Wall Repair:  700 linear feet
• Remove excess excavated soil
• Repair water line
Cost estimate:  $370,000
Schedule
• Permit approval in progress
• Request bids Spring 2021
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WAIANAE VALLEY, INCREMENT 4

Kaupuni
Neighborhood 

Park

Waianae Residence Lots

 8 Lots.
 Lots range from 7,071 square feet to 9,274 

square feet.
 Project Construction Cost: $1.275M (Close 

Construction, Inc.) 
 Estimated Project Schedule:

o Start Construction: March 2021
o Estimated Duration: 270 calendar days 
o Estimated completion: December 2021
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Waianae Coast Emergency Access Road
Waianae Coast Emergency 
Access Road 
 Reassess routes, conduct 

research, analyze 
alternatives.

 DHHL is coordinating our 
research with the State of 
Hawaii, Department of 
Transportation (HDOT).

 Total funding: 
$3,000,000
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820 Isenberg Street Re-development
Development Team:  Stanford Carr Development and Hawaiian Dredging Construction Company
Proposed Development

210‐foot, 23‐story, 270‐unit high rise
23 studios
23 1‐bedroom
201 2‐bedroom
23 3‐bedroom

4‐story, 266‐stall parking structure lined with 7 (3‐bedroom) townhouse units
4,680 square feet of retail space

Environmental Assessment consultations – Fall 2021
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Kakaʻina House Construction

Kumuhau Subdivision (52 lots)
45 Turnkey (all completed & occupied)
7 Self‐help (all completed & occupied)

Kakaina Subdivision (45 lots)
15 Turnkey (all completed & occupied)
30 Vacant Lots (9 completed & occupied)

Act 227 (SLH 2014) Implementation
Bill of Sale and License Easement to City
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Waikupanaha Agricultural Lots
30 subsistence agricultural lots (0.5 ‐ 0.7 acres)

Draft Environmental Assessment published November 2019

HHC approval of FONSI March 2020

Planning & Design terminated August 2020
The range of possible agricultural activities may be limited

Engineering consultant estimates a high per lot cost ($600,000)



DEPARTMENT OF HAWAIIAN HOME LANDS ‐ LAND DEVELOPMENT DIVISION

Wong Farm Land Acquisition
104.547 acres conveyed by DLNR to DHHL in 2018

Existing DLNR GL expires November 30, 2029

Balance of Waikupanaha design contract for 
subsistence agriculture and residential development
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Waiokeola Stream & Drainage Channel Improvements

• Improvements to dirt drainage 
channel

• Install rip rap in various areas
• Install Fencing 
• Bid in Summer 2021
• Cost Estimate: $1.5 million
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Waimanalo Flood Control Channel Improvements

• Concrete lined channel (approximately 2,000 linear feet)
• Runs from Kamauna Place down to Kalanianaole Highway
• Improvements include:

• Spall work
• Crack Repair
• Fence Repair
• Tree Removal
• Lining

• Cost Est. $ 3.0 Million
• Advertise for bids in summer 2021
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Bell Street Drainage Improvements

• Design conversion to pipe drainage and new outlet (approximately 1,000 linear feet)
• Design to be completed in summer 2021
• Funds required: $3 million
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WAIMANALO WASTEWATER SYSTEM IMPROVEMENTS
Project Objectives

1. Fix sewer deficiencies identified 
through various field inspections 

2. Upgrade existing DHHL sewers to 
the current City standards for 
ownership transfer to the City

3. Convert cesspools as required by 
Act 125 (SLH 2017) by 2050.

Summary
650 lots connected to City sewer 

system
80 individual onsite sewage disposal 

systems (OSDS)

Remedial Actions
Repair/replace existing DHHL sewers 

($18 million)
Conversion of OSDS with pump 

station and new collector ($12+ 
million)

DHHL Lots with OSDS

Proposed Sewer 
Lift Station
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West Oahu Sewer System Assessment
PURPOSE:  
Improve existing sewer collector lines to City and County standards

LOCATIONS:
DHHL Sewerlines in Waianae, Princess Kahanu Estates, and Nanakuli.

SCOPE OF WORK:
• Replacing sewer lines, manholes and cleanouts
• Reconnecting laterals
• Re‐surface paving, and perform traffic control.

STATUS:
• Video‐camera inspection, smoke testing and cleanout survey 
completed.

• Designs in progress.
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Waianae Sewer System
Approximately 100 lots impacted
Estimated Costs of Construction:  $4.3 million
Inspections conducted mid‐2020
Design complete – Spring 2021
Advertise for bids – Fall 2021

West Oahu Sewer System Improvements
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Princess Kahanu Estates System
Approximately 80 lots impacted
Estimated Costs of Construction:  

$14.3 million
Inspections conducted 2020
Design in progress
Advertise for bids – Fall 2021

West Oahu Sewer System Assessment
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Nanakuli Sewers
Approximately 120 lots impacted
Estimated Costs of Construction:  

$38.3 million
Inspections completed 2020
Procuring design consultant

Cost estimate $800,000
Advertise for bids – Spring 2022

West Oahu Sewer System Assessment
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Papakolea Sewer Improvements

Slope
Improvements

Sewer Line E

Sewer Line F

Sewer Line C Replacement
Sewer Line L 
Partial Relocation

Drainage Ditch 
Rehab

Total cost: $13 Million Total estimated cost: $45 Million

Phase 1 Future Phases
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Papakolea Sewer Improvements, Phase 2

Phase 2A – Alternative 2
• 28 LPSS
• 4,725 ft, 8‐in gravity pipes
• 1,350 ft, 3‐in sewer force mains
• Upsize SL A to 12‐in, Requires DHHL 

coordination with the City
• Estimated Cost: $9.0 million
• Continue to work with City on sewer 

maintenance  within DHHL lots (SL D‐2, D‐4, I, 
K‐2)



DEPARTMENT OF HAWAIIAN HOME LANDS ‐ LAND DEVELOPMENT DIVISION

Papakolea Sewer Improvements, Phase 2

Phase 2B – Alternative 2
• 21 LPSS
• 1,600 ft, 8‐in gravity pipes
• 720 ft, 3‐in sewer force mains
• Estimated Cost: $4.0 million
• City will decline ownership and maintenance of sewerlines within DHHL lots and under homes
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Mahalo

www.dhhl.hawaii.gov


